
Metronet -  Rochester-  OSP Construction Street Sheet

Week 

Ending
Location Cross Street AE / UG Contractor OSPE

Traffic 

Control 

Y/N

LCP/Ring Work Day

19-Sep Eagle LN SW 4th ST SW UG Internattional John N RC024 M-F

19-Sep Fox Knoll Dr SW Fox Valley Dr UG Internattional John N RC024 M-F

19-Sep Fox Hill Pl SW Fox Knoll Dr UG Internattional John N RC024 M-F

19-Sep Berkshire Rd SW CR22 UG Internattional John N RC024 M-F

19-Sep Fox Croft Circle SW CR22 UG Internattional John N RC024 M-F

19-Sep 25th St SE CR1 SE UG Internattional John N RC058 M-F

19-Sep 20th Ave SE CR1 SE UG Internattional John N RC058 M-F

19-Sep 3rd Ave SE 4th ST SE UG MBC John N RC016 M-F

19-Sep S.Pointe Ln SW S. Pointe DR UG Internattional Ramon N RC001 M-F

19-Sep Scenario LN Pebble LN UG Internattional Ramon N RC001 M-F
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19-Sep Weston PL SW Weston Ct SW UG RC Underground Marcus N RC004 M-F

19-Sep Fieldstone Rd SW Odyssey Dr SW UG RC Underground Marcus N RC004 M-F

19-Sep Woodstone LN SW Odyssey Dr SW UG RC Underground Marcus N RC004 M-F

19-Sep 18th Ave SW Ponderosa Dr SW UG JI-Obeneil Marcus N RC004 M-F

19-Sep Virginia LN SW Ponderosa Dr SW UG JI-Obeneil Marcus N RC004 M-F

19-Sep Red Pine LN SW Ponderosa Dr SW UG JI-Obeneil Marcus N RC004 M-F

19-Sep Redwood LN SW Red Pine LN SW UG JI-Obeneil Marcus N RC004 M-F

19-Sep Monterey LN SW Red Pine LN SW UG JI-Obeneil Marcus N RC004 M-F

19-Sep Odyssey Dr SW Red Pine LN SW UG Internattional Marcus N RC004 M-F

19-Sep Windsor Hills LN SW Odyssey Dr UG Internattional Marcus N RC004 M-F
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19-Sep Aries LN SW Starburst LN UG Internattional Marcus N RC004 M-F

19-Sep Libra LN Starburst LN UG Internattional Marcus N RC004 M-F

19-Sep 20th Ave SE Pinewood Rd AE GLS Scott Covert N RC008 Tu-F

19-Sep Pinewood Rd SE 22nd Ave SE UG Specialty Appl. Scott Covert N RC008 Tu-F

19-Sep Memorial Pky SW 8th Ave SW UG Specialty Appl. Scott Covert N RC018 Tu-F

19-Sep 10th St. SW 12th Ave SW UG Specialty Appl. Scott Covert N RC018 Tu-F

19-Sep 11th St SW E. Frontage Rd AE GLS Scott Covert N RC018 Tu-F

19-Sep 7th Ave SW 11th St SW AE GLS Scott Covert N RC018 Tu-F

19-Sep Plummer Ln. SW Plummer Cir. Sw UG Specialty Appl. Scott Covert N RC018 Tu-F

19-Sep
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